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ESTIMATE RUN 11/26/2018

ESTIMATE SUMMARY 08:52:14

CONTID: C20894         ESTIMATE NO: 0003 PROG 2005

PCN: 20894-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 SEC 3 & 7 CHAIN STATIONS PERCENT TIME:

PROJECT NO: NHPP5502-090                  

R5 SEC 3 & 7 CHAIN STATIONS

NAME OF ROAD:  

PROJECT COUNTIES: OURAY

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,542,202.90 PARTICIPATING $ $ 347,328.38

AWARD PROJECT AMT: 1,376,860.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,020.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.35

FIXED COMPLETION DATE

FIXED COMPLETION DATE

62.90%

572,218.63

347,328.38

347,328.38

343,307.40

$

$

$

$

969,984.27

0.00

969,984.27

0.00

969,984.27

-20,652.90

0.00

949,331.37

0.00

AMOUNT DUE 949,331.37 343,307.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 343,307.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SAGUACHE

CHAFFEE OTHERS

74.0 TIME ALLOW: 12/14/2018 ??:??:??

ORIG TIME ALLOW: 12/14/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/22/2018

08/22/2018

11/03/2018

07/12/2018

08/02/2018

08/16/2018

08/22/2018
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PCN: 20894-BID    ESTIMATE RUN 11/26/2018

PROJECT: NHPP5502-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

3.000

EACH

16.00000

0010 *Removal of Asphalt Mat 494.000

0.000

202-00220  
 

7,904.00494.000

0.00

494.000

SY  

16.00000

0015 *Removal of Asphalt Mat (Planing) 240.300

0.000

202-00240  
 

3,123.90240.300

0.00

240.300

SY  

13.00000

0020 *Removal of Pavement Marking 0.000

1,635.000

202-00250  
 

9,810.001,635.000

9,810.00

3,489.000

SF  

6.00000

0025 *Removal of Power Pole 0.000

0.000

202-00710  
 

0.000.000

0.00

10.000

EACH

503.00000

0030 *Removal of Luminaire 0.000

0.000

202-00750  
 

0.000.000

0.00

10.000

EACH

66.00000

0035 *Removal of Road Closure Gate 0.000

0.000

202-01030  
 

0.000.000

0.00

2.000

EACH

665.00000

0040 *Unclassified Excavation (Complete In Place) 1,185.000

0.000

203-00010  
 

72,285.001,185.000

0.00

1,185.000

CY  

61.00000

0045 *Potholing 34.000

11.500

203-01597  
 

15,652.0045.500

3,956.00

80.000

HOUR

344.00000

0050 Sweeping (With Pickup Broom) 2.000

3.000

203-01622  
 

810.005.000

486.00

10.000

HOUR

162.00000

0055 *Erosion Log Type 1 (12 Inch) 45.000

0.000

208-00002  
 

225.0045.000

0.00

100.000

LF  

5.00000



CONTID: C20894         COLORADO DEPARTMENT OF TRANSPORTATION Page 3
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PROJECT: NHPP5502-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Silt Fence 383.000

525.000

208-00020  
 

2,724.00908.000

1,575.00

908.000

LF  

3.00000

0065 *Aggregate Bag 32.000

72.000

208-00035  
 

832.00104.000

576.00

200.000

LF  

8.00000

0070 Pre-fabricated Concrete Washout Structure 0.000

4.000

208-00046  
 

1,840.004.000

1,840.00

5.000

EACH

460.00000

0075 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

61.00000

0080 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

155.00000

0085 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.300

ACRE

6,123.00000

0090 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.300

ACRE

10,740.00000

0095 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.300

ACRE

3,945.00000

0100 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

30.000

LB  

16.00000

0105 *Wildlife Biologist 11.000

0.000

240-00000  
 

1,606.0011.000

0.00

20.000

HOUR

146.00000

0110 *Environmental Health and Safety Management 0.500

0.300

250-00010  
 

5,269.600.800

1,976.10

1.000

L S 

6,587.00000
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PROJECT: NHPP5502-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Monitoring Technician 10.000

8.500

250-00050  
 

3,145.0018.500

1,445.00

20.000

HOUR

170.00000

0120 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

2.000

EACH

374.00000

0125 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

10.000

CY  

226.00000

0130 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

10.000

CY  

91.00000

0135 *Aggregate Base Course (Class 2) 511.080

0.000

304-02000  
 

26,576.16511.080

0.00

804.000

TON 

52.00000

0140 *Aggregate Base Course (Class 6) 1,042.740

0.000

304-06000  
 

56,307.961,042.740

0.00

1,060.000

TON 

54.00000

0145 *Hot Mix Asphalt (Patching) (Asphalt) 961.200

0.000

403-00720  
 

163,404.00961.200

0.00

997.000

TON 

170.00000

0150 *Cover Coat Material (Type II) 0.000

0.000

409-02015  
 

0.000.000

0.00

7,859.000

SY  

2.00000

0155 *Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10216  
 

0.000.000

0.00

3,930.000

GAL 

2.82000

0160 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

878.000

GAL 

5.64000

0165 *Drilled Caisson (48 Inch) 0.000

32.000

503-00048  
 

48,000.0032.000

48,000.00

35.940

LF  

1,500.00000
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PROJECT: NHPP5502-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Guardrail Type 3 (6-3 Post Spacing) 0.000

175.000

606-00301  
 

10,500.00175.000

10,500.00

175.000

LF  

60.00000

0175 *End Anchorage (Nonflared) 0.000

2.000

606-02003  
 

7,552.002.000

7,552.00

2.000

EACH

3,776.00000

0180 Fence (Plastic) 0.000

50.000

607-11525  
 

250.0050.000

250.00

300.000

LF  

5.00000

0185 *Road Closure Gate (Install Only) 0.000

0.000

607-60625  
 

0.000.000

0.00

3.000

EACH

5,144.00000

0190 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

1.000

EACH

34.00000

0195 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

1.000

EACH

37.00000

0200 *2 Inch Electrical Conduit (Bored) 0.000

248.000

613-00206  
 

13,392.00248.000

13,392.00

250.000

LF  

54.00000

0205 *2 Inch Electrical Conduit (Plastic) 1,646.000

3,038.000

613-01200  
 

89,745.444,684.000

58,208.08

5,500.000

LF  

19.16000

0210 *1-1/2 Inch Electrical Conduit (Liquidtight Flexible 
Metal) 

0.000

0.000

613-04130  
 

0.000.000

0.00

50.000

LF  

31.00000

0215 *Pull Box (24"x36"x24") 0.000

1.000

613-07023  
 

1,946.001.000

1,946.00

1.000

EACH

1,946.00000

0220 *Pull Box (18"x30"x18") Deep 8.000

26.000

613-07060  
 

59,160.0034.000

45,240.00

42.000

EACH

1,740.00000
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PROJECT: NHPP5502-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Wiring (Molas Pass) 0.000

1.000

613-10000  
 

13,640.001.000

13,640.00

1.000

L S 

13,640.00000

0230 *Wiring (Monarch Pass East) 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

11,521.00000

0235 *Wiring (Monarch Pass West) 1.000

0.000

613-10000  
 

16,174.001.000

0.00

1.000

L S 

16,174.00000

0240 *Wiring (Ouray) 1.000

0.000

613-10000  
 

46,628.001.000

0.00

1.000

L S 

46,628.00000

0245 *Wiring (Wolf Creek Pass) 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

6,729.00000

0250 *Light Standard (Install Only) 0.000

0.000

613-20100  
 

0.000.000

0.00

24.000

EACH

750.00000

0255 *Luminaire (Install Only) 0.000

0.000

613-20200  
 

0.000.000

0.00

48.000

EACH

280.00000

0260 *Light Standard Foundation Special 0.000

17.000

613-40012  
 

44,761.0017.000

44,761.00

24.000

EACH

2,633.00000

0265 *Secondary Service Pedestal 0.000

2.000

613-50150  
 

11,746.002.000

11,746.00

4.000

EACH

5,873.00000

0270 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

33.000

SF  

56.00000

0275 *Variable Message Sign (Install Only) 0.000

0.000

614-10123  
 

0.000.000

0.00

1.000

EACH

15,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Monotube Overhead Sign Cantilever (Install Only) 0.000

0.000

614-32900  
 

0.000.000

0.00

1.000

EACH

9,760.00000

0285 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

1.000

EACH

3,229.00000

0290 *Construction Surveying 0.750

0.200

625-00000  
 

17,005.000.950

3,580.00

1.000

L S 

17,900.00000

0295 *Mobilization 0.285

0.190

626-00000  
 

113,764.440.475

45,505.78

1.000

L S 

239,504.08000

0300 *Public Information Services (Tier IV) 0.500

0.250

626-01104  
 

6,945.750.750

2,315.25

1.000

L S 

9,261.00000

0305 *Pavement Marking Paint (High Build) 0.000

69.000

627-00013  
 

7,452.0069.000

7,452.00

124.000

GAL 

108.00000

0310 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

877.000

SF  

17.00000

0315 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Inlaid)

0.000

0.000

627-30405  
 

0.000.000

0.00

109.000

SF  

18.00000

0320 *Flagging 162.250

119.000

630-00000  
 

7,931.25281.250

3,355.80

400.000

HOUR

28.20000

0325 *Traffic Control Inspection 14.000

16.000

630-00007  
 

4,920.0030.000

2,624.00

30.000

DAY 

164.00000

0330 *Traffic Control Management 69.500

4.000

630-00012  
 

58,800.0073.500

3,200.00

178.060

DAY 

800.00000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Construction Traffic Sign (Panel Size A) 3.500

0.000

630-80341  
 

80.503.500

0.00

12.000

EACH

23.00000

0340 *Construction Traffic Sign (Panel Size B) 12.000

0.000

630-80342  
 

408.0012.000

0.00

30.000

EACH

34.00000

0345 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2,820.001.000

0.00

2.000

EACH

2,820.00000

0350 *Drum Channelizing Device 12.000

0.000

630-80360  
 

276.0012.000

0.00

24.000

EACH

23.00000

0355 *Traffic Cone 28.000

0.000

630-80380  
 

31.6428.000

0.00

100.000

EACH

1.13000

0360 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

53,635.000

F A 

1.00000

0365 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Groundwater Handling (Containerization & Analysis) 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0375 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0380 F/A Furnish & Install Electrical Service 7,392.250

1,208.370

700-70082  
 

8,600.628,600.620

1,208.37

9,800.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 964,044.26346,140.381,536,262.90CURRENT AMT0200 $ $ $

CAT NO0400 CE Bid Items 

0390 Sanitary Facility 4.000

1.000

620-00020  
 

5,940.005.000

1,188.00

5.000

EACH

1,188.00000

CAT 5,940.001,188.005,940.00CURRENT AMT0400 $ $ $

$ 969,984.26347,328.38$1,542,202.90$CURRENT AMTPROJECT TOTAL


